CITY OF LODl COUNCIL COMMUNICATION

v,
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AGENDA TITLE: Contract Change Order - Hale Park Improvements, 208 E. Locust Street

MEETING DATE: April 7, 1993

PREPARED BY: Public Works Director

RECOMMENDED ACTION: This item is for information only. WNo action is required.

BACKGROUND INFORMATICN: This information is being given to the City Council
in accordance with the Contract Change Order policy
approved by Resolution 85-72. One of the requirements of
this policy is that we inform the City Council of all
change orders where the total change orders exceed $25,000.

The attached contract change order, approved by the City Manager, was in the amount
of $14,409, which is 3.1% of the contract. The work includes additional
jmprovements on the bandstand, revisions to the playground preparation, and a park
sign at the corner of Elm Street and Stockton Street.

FUNDING: Originaily Budgeted: 1989/90
Budgeted Fund: Community Development Block Grant Fund
Contract Amount: $521,771 (includes change orders)
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L. Ronsko
ic Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer
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THOMAS A PETERSON recyc&d paper
City Manager
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CONTRACT CHANGE ORDER NO. 4

CITY OF LODI
PUELIC WORKS OEPARTMENT

Sheet 1 of 2

MAR 18 R Date _02-24-33
Ty, 1993 Account No. ~45.7-760.60
. FEQTY oF
PROJECT: HALE PARK IMPROVEMENTS "= . LOD ;
Sl WOgry Socp
CONTRACTOR: BRCO CONSTRUCTORS. INC. BT

You are directed to make the folicwing chances or do the following work nrot included
in the Pians and Specifications on this contract.
Description of work to be done, estimate of quantities, and prices to be paid.
Specify whether additional work is at contract price, agreed price, or force
account. Unless otherwise stated, rates for rental of equipment cover only such
time as equipment js actually used and no allowance will be made for idle time.

Change out bathroom grills agreed upon price $ 2f6.00
Install gate vaives and drain sump at

drinking fountains aqreed upon price 276.00
Furnish and install park sign agreed upcn price 2,757.00

Furnish and-install electrical service

at bandstand agreed upon price 1,639300
Add volleyball court lines agreed upon price 173.00
Water trees agreed upon price 368.00

Remove and replace "S" hookds at
playground equipment agreed upon price 138.00

Instali handicap ramps 1n playground area agreed upon price 1,024.00

Additionai cost for 24 station irrigation
contreller in place of 18 staticn

irrigation controiler agreed upon price 312.00
Additional fence rental {2 mo @ $333/mo) agreed upon price 666.00
Furnish and install geotextile fabric in

playground and par course areas agreed upen price 2,530.00
Additicnal work on bandstand agreed upon price 4,250.00

PERCENT OF
CONTRACT
Original Contract Price $ 458,000
Taotal Cost of This Change Order NOT TO EXCEED $ 14,409 3.1 %
Previous Change Orders $ 49,362
Total Cost of Ali Change Orders to Date $ 63,771 13.9 %
Contract Price, including all Change Orders, will be: $ 521,771
Time of completicn will de 2djusved as vollaws: o o S 5*44447
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"CITY OF LODI . ST .
PUBLIC WORKS DEPARTMENT L L CONTRACT CHANGE ORDER NO. 4

e Sheet 2 of 2
. AR Date 0z-24-93
Account No. 45.7-760.60

Submitted by % ‘@M /8 Date_3-4-93

Approval Recommendéd/ Nl/ Y/ Date

~_ /)
Apprgved, Public-Morks Director N AN o Date 3 -5 -93
App ?“ C Mahager (if over ﬁbréﬁr of $5,000 or 10% each CCO or $25,000 total ZCOs)
e A N Date 3/71¢/93
Thomas A. Peterson et ’

Th&igndéanrgred contractor, having carefully considered the change proposed, agrees,
if this proposal is approved, to provide all equipment, furnisn all materials, except
as otherwise noted above, perform all services necessary for the work above specified,
and accent as full payment the prices shown above.

ACCEPTED: Date 3/1R/93 Contractor_BRCQ Constructars, Inc
\
By 6;;;:2-4§ggj\}\x Title_ Presidept

1f the Contractor does not sign acceptance of this order, the Contractor should refer
tc Section 4-1.03A of the Standard Specifications regarding filing a written.protest
within the specified time.




